

GODDA AND NEIGHBOURING DISTRICTS (JHARKHAND) MEGA HANDLOOM CLUSTER

1. **Year of Announcement** – 2012 –13,
2. **Area of Jurisdiction** -covers 6 districts i.e. Godda, Sahibganj, Dumka, Deoghar, Jamtara and Pakur.
3. Intervention –wise progress

(Rs. in Crore)

S. No.	Interventions	IA	Project cost	Gol share	Amt. released by Gol	Project Status
1.	Corpus for raw material	NHDC	1.00	1.00	1.00	Yarn supplied 19.48 lakh kgs. worth Rs. 36.90 crore by NHDC till March, 2023.
2.	Design Studio, Deoghar	Jharcraft	3.02	2.63	2.37	Building construction completed and design software, computers & their peripherals have been purchased. Expression of Interest (EOI) being prepared for running the Printing Unit at Deoghar, Value Addition Centre & Design studio. Printing Unit at Bhagaiya: Construction of building completed. Tender is under process for procurement of machines Documents for release of 2 nd installment of printing Unit at Bhagaiya scrutinized and shortcomings communicated to State Govt. vide letter dated 07.02.2023. Reminder sent on 13.03.2023.
3	02 Printing Units at Deoghar and Bhagaiya		2.88	2.31	1.50	
4	Value Addition Centre (Apparel Units) at Deoghar		5.01	3.48	3.13	
5	Marketing complex and Marketing Activities at Deoghar		4.38	3.50	1.81	
6	30 Block level clusters		26.03	24.98	13.90	11,505 loom parts and 2000 lighting units (BLILUs) distributed for Rs. 2.72 crore, prior to BLCs. Financial assistance of Rs. 11.18 crore provided for 30 BLCs and completed. No. of weavers benefitted: 1360 weavers imparted training 1208 HSS items, 301 Worksheds 483 lighting units Submission of UC of all clusters is under progress.
7.	CMTA Fee		0.30	0.30	0.30	
	Total		42.62	38.20	24.01	